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June 18, 1957

e
George:
Late this past year we ran into a mechanical interference
problem between aircraft and the primary mirror of the "C" Configuration.

A similar interference occurred with the 155-1013 mirror in the system
(the "G" mirror).

During my trip of April 8th the primary mirror 155-1011 (part of
¢ contract item 45) was replaced with the redesign 155-1043. During C. M.
- Klug's trip of early May the "G" mirror, P/N 155-1013 was replaced with
a rework. All mechanical interferences have now been eliminated. We wish
to request an amendment to contract SC 21-54 to cover this redesign and
replacement, as follows:

ITEM TOTAL PRICE
45-b 2) Six sets of mirrors, one each 155-1010,
155-1043, 155-1012, 155-1013, 155-1014,
T55-1015 - set of six. No change in price

3) (new item) Modify design of 155-1011
and construct, test and deliver omne
(1) replacement 155-1043.

/ Delivery - 4-9-57 $11,400

4) (new item) Redesign mirror 155-1013 and
rework one (1) 155-1013.

Delivery - 5-1-57 $4,000
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